

TEST MILESTONES

Milestone	Effort (MD)	Start Date	End Date
Create Test Plan	3	11/05/2026	13/05/2026
Prepare Test Environment and Data	4	14/05/2026	18/05/2026
Design Unit Test Cases	15	19/05/2026	31/07/2026
Execute and Complete Unit Test Baseline	12	01/06/2026	14/08/2026
Design Integration Test Cases	6	24/07/2026	21/08/2026
Execute and Review Integration Test Round 1	4	22/08/2026	23/08/2026
Analyze and Correct Integration Issues	9	24/08/2026	09/09/2026
Execute Integration Test Round 2	3	10/09/2026	11/09/2026
Design System Test Cases	5	17/08/2026	27/08/2026
Execute and Review System Test Round 1	3	28/08/2026	29/08/2026
Correct System Workflow Issues	7	30/08/2026	09/09/2026
Execute System Test Round 2	2	10/09/2026	11/09/2026
Execute Final Unit Regression	3	12/09/2026	14/09/2026
Prepare Acceptance Test	3	12/09/2026	14/09/2026
Execute Acceptance Test	4	15/09/2026	15/09/2026
Consolidate Defect Summary	3	16/09/2026	17/09/2026
Prepare Final Test Summary	2	18/09/2026	18/09/2026
Total	88		